
Site Name: Operational Period: 
U.S. EPA Region 6 

Task Order 62 CES Environmental Date: 2-6-2015 DAILY WORK ORDER 
Branch: Federal Division/ Response mergency and Rapid Response Service Group: 
WORK AUTHORIZED: 
Continue to pump water on site as necessary, depending on rainfall. 
Continue development of profiles and disposal of sludge, liquids. and solids. 
Continue removal of water. oil, sludge, and waste. from the ASTs. Frac Tanks. Totes. and Drums. 
Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager 

Contract Number: EP- S6 - 07 -02 Gary Moore, USEPA LeRoy Cassidey, CB&I Federal 

Task Order: 062 Date: 2.6.2015 Time:1700 Date: 2.6.2015 Time: 1700 

PERSONNEL ON-SITE: QTY Used Unused EQUIPMENT ON- QTY USED Unused 
SITE: 

Response Manager 1 1 Pick-up Truck, 2 2 l 
Foreman 1 1 Generator' 1 1 I 

I Health and Safety Manager 0 0 Trash Pumps 0 0 • 
l 

Truck Driver/Equip Op 1 1 PIO 1 1 I 
Laborer 3 3 Frac Tank w Liner 1 1 I I 

4,000 PSI Pressure 1 1 I Washer 
PERSONNEL OFF-SITE, Open Top Roll Off 8 8 I 

Subcontract Manager 1 1 Vacuum Truck Air Mover 1 1 I 
Transport and Disposal Coord 1 1 Carbon Vapor Unit 1 1 I 

Field Cost Accountant 1 1 Skid Steer 1 1 I 

I Vacuum Boxes 21 21 I 

I I 9,000 lb Overhead Lift 1 1 I 

I I Storage Trailer 1 1 I 
I Myers (Bean) Pump 1 1 I 
I Air Compressor 1 1 I 

I 

WORK ACCOMPLISHED I AMENDMENTS (problem areas, general comments, summary ){Input forday's 1, 900-SPonS): 

The RM coordinated site activities with the Foreman, processed invoices, and completed the health/safety and 
operational daily paperwork. He continued discussions with the OSC on operational planning and the field 
categorization data. Coordinated with Hertz to swap out Forklift which had a master cylinder failure. 

The T&D Coordinator working on pricing and transportation questions for S T 1 and S T 6. She continues to work on a 
waste approval for N OT 8 sludge and review of the field categorization data export. 
The crew completed removal of sludge from S T 8. Completed tagging of Group 2. Examined vacuum truck. 

, 

osc Date: Time: R~G ~ Date:2.9.2015 Time: 1100 
.._ \ ?-. .,, ~ \ 

I 1'".J /\ 
Next OPERATIONAL PERIOD (administrative, tactical I resource status changes, special instructions, ~S)(lnput for next DWO): 

Start sludge removal from N OT 8. Lonestar starting N OT 7 removal. Carbonair setting up crane operation to move 
their unit into Qlace next to FT 1002. 
Continue tagging of waste groups and cleaning of the warehouse trench. 
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